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Weekly Construction Update 
 
 

 

Work Completed: May 20 – May 26, 2010 

 Continued construction of Staging Areas 1 and 2. Activities included the installation of 21AA and 
6A aggregate above the installed geosynthetic layers. 

 Continued mobilizing equipment, labor, and materials necessary for 2010 construction activities. 

 Continued clearing and grubbing activities along the Kalamazoo River for access road 
construction and access to Island 2. 

 Began installation of an access road on Island 2 to support removal activities.  

 Completed site restoration activities in Removal Areas 1-5A. Work included tree and shrub 
planting as well as seeding and mulching former access roads. 

 Completed a 2010 construction orientation meeting with Gun Plain Township emergency 
response personnel. 
 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total -- -- 

2010 Total -- -- 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: May 27 – June 2, 2010 

 No construction activities are scheduled for Monday, May 31st in observance of Memorial Day.  

 Complete clearing and grubbing activities along the Kalamazoo River for access road construction 
and access to Island 2. 

 Complete the construction of access roads on Island 2. 

 Complete the construction activities associated with Staging Area 2.  Activities will include the 
installation of an automatic tire wash system. 

 Continue construction activities associated with Staging Area 1. Activities will include the 
installation of 21AA and 6A aggregate above the installed geosynthetic layers.   

 Begin the installation of resuspension controls around Island 2. 
 

 

Progress Report #19—May 31, 2010 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2010 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Notes: 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 58 LPOs have been completed for the project to date. 

 

Weather Summary 

 Work was limited on May 21st due to heavy rain. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Areas 1 and 2)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations:  

Cleanup Standard Achieved?  N/A   Yes   No   

 

Issues Encountered/Solutions Advanced 

 None. 

 

Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-300  w/ bucket 1 

Komatsu PC-300 w/ shear 1 

HM-300 Off Road Truck 2 

Komatsu 320 Loader 1 

2,000 Gallon Water Truck 1 

FAVCO 40-Ton Crane 1 

John Deere 51x Dozer 1 

JD Tractor 1 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 05/20/10 05/21/10 05/22/10 05/23/10 05/24/10 05/25/10 05/26/10 

Terra Contracting Staff 10 10 4  10 10 10 

American Environmental Group         

JF New   3  3 3  

Georgia-Pacific Staff        

Dave Massengill        

Traylor Champion        

Garry Griffith        

ARCADIS Staff        

EJ Suardini  X       

Michelle Rumler         

Mike Mathiak X       

Nick Harmer X X X     

Mike Kohagen X X X  X X X 

Eric Hritsuk X       

Oversight Personnel        

Sam Borries/USEPA OSC        

Weston Personnel        

Other Agency Staff        

Paul Bucholtz/MDNRE        

Sharon Hanshue/MDNRE        

John Lerg/MDNRE        

Lisa Williams/USFWS        

Mike VanDemburg/ Gun Plain TWP X       

Tom Meert/ Gun Plain TWP X       
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from May 20 – May 26, 2010 

 
Planting native tree species in Removal Area 3A. 

 

 
Installing an access road on Island 2. 

 

 
An off-road truck filled with aggregate material  

crossing the temporary bridge to Island 2. 
 

 
Installing a protective 21AA aggregate layer over  

the geosynthetics at Staging Area 2. 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 
 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction.   

TEMPORARY FLOATING BRIDGE 
SPRING/SUMMER 2010 


